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A) Week of November 191" — 25th, 2006

Accomplishments at Washington’' s Headquarters;

a. Contouring of the historic landscape is continuing
b. One headwall for steam bridge path is 100% covered in stone and under tarp.
c. Stone mason was not on site this week for further progress.

d. Base from Washington Upper Parking Area has is being reused as base for the new
walkway.

e. The surveying has been completed and new elevations established for the side f. walk at
Headquarters and finished contouring of the landscape.

0. West headwall masonry work is complete.

h. Sate roof underlayment, ice and water shield and copper valleys and flashing are
underway on the north roof slope of the Train Station.

Accomplishments Inner Line Drive:

a. Cleaned 2000 liner feet of road material from the Historic Hand Laid Stone Guitters and
reset damaged or missing stones.

b. 29 trees have been removed from Fort Huntington Parking Area and Tower Road Parking
Lot to help facilitate the removal of that parking area and landscaping of the areas.

B) Work Plan for week of November 26 through December 2, 2006

Washington’s Headquarters:

a. Continue the masonry work on the east headwall



b. Deliver 300 cubic yards of fill material for contouring historic landscape
c. New walking path base to be completed.

d. Continue the contouring of the historic landscape

e. Roofing of the Train Station will resume on Monday weather permitting.

Inner Line Drive:

a.Continue with the hand laying of replacement stones on West Inner Line Drive
b.Beginning work on Inner Line Between Gulph Road and Artillery Park Picnic area.

West Inner Linealong with Inner Line Spur will remain closed. Do to unsafe
conditions.

Beginning Monday 23 November 2006 Inner Line Drive will be CLOSED and will
remain closed until the gutter work isfinished and theroad surface has been milled
down. The closurewill be from theintersection of Valley Forge Road (RT 23) to Gulph
Road thisincludesInner Line Spur Road, and from Gulph Road to Artillery Park
Picnic Area. Thereason for thisclosureisthat in many placesalongthelnner Line
wherethe Gutter s have been cleaned thereisas much asa 6” drop off from the road
surfaceto the gutter. Thisdrop off presentsa safety hazard to vehicles. During the
week whilework istaking place the Inner linewill also be closed to pedestrians as well

asbicycletraffic.

Orchard Lane:

Blair House: Completed the lead paint abatement of the exterior surfaces. A new roof has
been installed.

Other exterior repairs and Painting will begin on 23 November 2006 weather permitting



